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Financial Management - REF8014 

Scope 

This document describes how project information generated in P2 will interface with the Corps of 
Engineers Financial Management System (CEFMS). The interface will create the project work item, 
task work items (Assets Only) and Purchase Requests and Commitments (PR&C) in CEFMS 
corresponding to the Work Breakdown Structure (WBS), activities, and resource estimates 
developed in P2.  Once PR&Cs are created through the interface, the appropriate CEFMS 
responsible employee will enter CEFMS to complete the creation process and approval actions.  
Actual costs in CEFMS will be returned to P2 through the interface to the corresponding WBS 
elements and activities.    

Distribution 

Project Delivery Team (PDT) 

Project Manager (PM) 

CEFMS Work Item Responsible Employee 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary and 
that it reflects actual practice. 

P2 – CEFMS Interface 

1.  PMP/PgMP Development – PROC2000[PROC2000] and related procedures define how the PMP 
will be developed and ultimately approved for execution.  Figure 1 displays a typical WBS structure 
for a sample project developed in Oracle Projects/P3e (P2) to be resourced in P3e and interfaced 
with CEFMS for the creation of work items and PR&Cs.  The shaded blocks below each activity 
identify resource estimates for work performed in the home District.  In a virtual project delivery 
team (PDT) environment, the blocks shown in blue identify resource estimates for work performed 
by another USACE district.  The performing District is responsible for developing and entering the 
resource estimates for these activities.   
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Figure 1.  Project Management Structure 
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From the project management perspective, specific data elements that will be interfaced to CEFMS 
as elements of the work item or PR&C are as follows: 

Project Work Item: 

Table 1. 

 

Task Work Item (created for Assets Only):  

Key Member with role assigned as 
Financial POC/CEFMS 
Responsible Employee.   

Responsible employee.  Supporting information will be 
populated utilizing the Employee ID as the key. 
(LLLLFSSSS) 

Table 2. 

2.  Purchase Request and Commitments (PR&Cs) for the project will be created via a system 
interface.  The interface will be executed upon user request.  At a minimum, the user has the option 
to select the following: a) entire project, b) specific WBS, or c) specific activities.  PR&Cs will be 
systematically created for labor, government orders, and contracts only.  In addition, the user will be 
given the option to create a PR&C with a dollar amount equal to the entire resource estimate for the 
project, WBS, or activity, or for the dollar amount for a specified period of time, such as a month, a 
quarter or a year.  Figure 2 illustrates the interface between P2 and CEFMS, and the alignment 
between WBS elements and corresponding resource estimates, with the creation of work items and 
PR&Cs. 

Project Management Financial Management 

Project Number Work Item with Work Item type = “P” 

Project Name Work Item Name 

Organization Received by Organization 

Key Member with role assigned as 
Financial POC/CEFMS 
Responsible Employee.   

Responsible employee.  Supporting information will be 
populated utilizing the Emp ID as the key. (LLLLFSSSS) 

Project Management Financial Management 

WBS Element PR&C Work Category Element (WCE) 

WBS Name Work Item Name 

Organization PR&C Received by Organization 
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Labor PR&Cs   The user will create a separate PR&C for each specified 
activity/organization.  Cost will be tracked at line-item level.   

Contract PR&Cs   Each contract resource estimate will create a corresponding PR&C.  A 
separate resource must be established in P3e to generate a separate contractual PR&C in CEFMS.  
The PR&C “received by organization” must be designated for any activity that has a contract 
resource in P3e to create a contract PR&C.  Each activity of this type will have only one (1) 
organization. 

Government Order PR&Cs   A government order PR&C will be created for each separate 
agency (ex. Fish and Wildlife, US Geological Survey).  If the work is to be performed by another 
USACE District, resource estimates will be recorded within the “master” project with the EROC 
code of the performing activity.  A government order PR&C will be created in the ordering district’s 
CEFMS database.  Once the government order is completed, approved, and certified in CEFMS, the 
government order will be transmitted electronically to the performing activity for acceptance. 
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Figure 2.  Work performed within "home" District. 
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Work performed by Other USACE District.   Figure 3 below illustrates the interface 
between P2 and CEFMS for work performed by another USACE District, the alignment between 
WBS elements and resource estimates created in P2 database, and the creation of work items and 
PR&Cs directly in the performing District’s CEFMS database. The project work item will reflect the 
same Project work item as established in the ordering district’s CEFMS database.  PR&Cs will be 
created in accordance with the resource estimate pushed from P2.  

Note:  PR&Cs to support the government order may be received by the performing activity before 
receipt of the government order.  The time lag should be insignificant, but is dependent upon how 
quickly the CEFMS actions are completed by the ordering activity. 

Execution data will be retrieved from both the performing and the ordering activity. 
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